
Jurnal Teknik Sipil  ISSN 2088-9321 
Universitas Syiah Kuala pp. 165- 172 

  Volume 2, Nomor 2, Januari 2013 - 165 
 

KAJIAN BIAYA OVERHEAD PADA PELAKSANAAN 
PROYEK GEDUNG DI BANDA ACEH 

Nurisra 
Jurusan Teknik Sipil, Fakultas Teknik, Universitas Syiah Kuala 

Jl. Tgk. Syeh Abdul Rauf No. 7, Darussalam  Banda Aceh 23111, nurisra@yahoo.com 

Abstract: Contractors need to understand the components and factors that can affect the cost 
of field overhead in accordance with the type of construction work to be carried out. 
Ccontractors perceiption will influence in determining the appropriate mechanism to estimate 
and allocate sufficient funds for field overhead cost. This study aimed to identify the 
components of the field overhead cost and the factors that affect the cost of field overhead  on 
building construction projects, especially in the city of Banda Aceh. The study was conducted 
by distributing questionnaires to 33 respondents representing contractors in Banda Aceh who 
have worked on building construction projects during fiscal year 2006-2011. The research 
concludes that the components of the field overhead cost consists of supervision and field staff, 
field office administration, construction, and temporary facilities, transportation, consumption, 
security, safety, quality control and testing. Factors that highly influence the field overhead 
cost are project location, duration and schedule of the project, size of project and the 
availability of funds contractor. 
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Abstrak: Kontraktor perlu memahami komponen dan faktor  yang dapat mempengaruhi biaya 
overhead di lapangan sesuai dengan jenis pekerjaan konstruksi yang akan dilaksanakan. 
Pemahaman kontraktor tersebut akan sangat berpengaruh dalam menentukan mekanisme yang 
tepat untuk mengestimasi dan mengalokasikan dana untuk mencukupi kebutuhan biaya 
overhead di lapangan.  Penelitian ini bertujuan untuk mengidentifikasi komponen-komponen 
biaya overhead lapangan dan faktor-faktor yang mempengaruhi biaya overhead lapangan pada 
proyek konstruksi gedung terutama di Kota Banda Aceh. Penelitian dilakukan dengan 
menyebarkan kuisioner kepada 33 responden yang mewakili perusahaan kontraktor di Banda 
Aceh yang pernah mengerjakan proyek konstruksi gedung pada tahun anggaran 2006–2011. 
Hasil penelitian menyimpulkan bahwa komponen biaya overhead lapangan terdiri dari biaya 
pengawasan dan staf lapangan, administrasi kantor lapangan, konstruksi dan fasilitas 
sementara, transportasi, konsumsi, keamanan, keselamatan kerja, kontrol kualitas dan 
pengujian. Faktor –faktor yang sangat berpengaruh terhadap biaya overhead lapangan adalah 
lokasi proyek, durasi dan jadwal proyek, ukuran proyek dan ketersediaan dana kontraktor 
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